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Soil Excavation in Progress 

Soil Excavation Complete

Total Soil Excavated

71% Phase I Site Remediation Completed

8,250

Restoration Complete

Niagara Falls Storage Site 
FUSRAP, Lewiston NY 

EU-9

Total Soil Transported Offsite

Cubic Yards

Phases II & III

EU-1

No Remediation Required

IWCS
Phases
II & III

EU-10

EU-2 EU-3 • Completed Activities: Mobilization; Support Zone
Construction;  Baseline Perimeter Air Monitoring; Pre-
Excavation Civil & Radiological Surveys; Building
Foundation Investigations; Waste Characterization; & Soil
Excavation in Exposure Unit (EU) -10; Shipment of 53,391
gallons of water offsite for treatment.

•

•

Ongoing Activities: Soil Excavation in EUs-1, 2, 3, 4, 5, 6, 
7, 8,11, 12, 13 & 14; Soil Excavation Restoration ongoing in 
EUs-1, 2, 3, 4, 5, 6, 8, 10, 11, 12, 13 & 14; Building 
Foundation Removals; Stockpile Management, Work Zone 
and Perimeter Air Monitoring; Water Management; & Final 
Status Surveys; Transportation and Disposal of 
Wastewater.

Future Activities: Continue Transportation and Disposal of 
Exhumed Soils; & Backfill and Restoration.

Phone: 1-800-833-6390 (Option 4)
Email: fusrap@usace.army.mil
Web:https://www.lrd.usace.army.mil/Mission/Projects/
Article/3612360/niagara-falls-storage-site/ 

EU-4 EU-5 EU-6

EU-8

EU-11

EU-12EU-13

EU-14

EU-7

719
Truckloads
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