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Soil Excavation in Progress 

Soil Excavation Complete

Total Soil Excavated

99% Phase I Site Remediation Completed

25,005

Restoration in Progress

Niagara Falls Storage Site 
FUSRAP, Lewiston NY 

EU-9

Total Soil Transported Offsite

Cubic Yards

Phases II & III

EU-1

No Remediation Required

IWCS

Phases

II & III

EU-10

EU-2 EU-3

• Completed Activities: Mobilization; Support Zone construction; 

baseline perimeter air monitoring; pre-excavation civil & 

radiological surveys; building foundation investigations; waste 

characterization; 101 soil excavations completed and restored; 

shipment of 294,547 gallons of water offsite for treatment. All 

excavations with radionuclides of concern have been cleaned to 

meet the remedial action goals and associated waste shipments 

are complete. Restoration of excavation areas is 98% completed.

• Ongoing Activities: The excavation of EU-4 and restoration 

activities in EU-8 are ongoing. 

• Future Activities: Continue transportation and disposal of 

excavated soil, and complete backfill and restoration activities. 

Phone: 1-800-833-6390 (Option 4)

Email: fusrap@usace.army.mil

Web:https://www.lrd.usace.army.mil/Mission/Projects/Article/3612

360/niagara-falls-storage-site/ 

EU-4 EU-5 EU-6

EU-8

EU-11

EU-12EU-13

EU-14

EU-7

1,509
Truckloads

Restoration Complete

US Army Corps 
of Engineers. 
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